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Attachment F

Denali Commission Quarterly
Project Narrative and Funds Disbursement Request

Project Name: Iliuliuk Family & Health Services Clinic Renovation and Service
Expansion Project

Agency: Iliuliuk Family & Health Services, Inc. Reporting Period: 3rdQuarter 2005

Grant #: 06-4-C-5022 Amount of Funds Requested $_10,000-

1. What is the status ofthe project; include portions completed?

We have completed construction.

2. Is the project on schedule; if not, how will this be dealt with?

3. Is the project on budget; ifnot, how will this be dealt with?

The project is emphatically not on the original budget, but is on budget for the revised
budget. We have achieved some savings (the dentist donated some equipment, and we
were able to get cabinets for $10,000 instead of the budgeted $35,000), but the
construction costs will be over 100% greater than projected. Telecommunications costs
are also going to be significantly higher than expected.

We have raised an additional $49,000 in fundraising so far, with efforts continuing. We
have also been able to purchase some of the equipment, like eXamtables, out of another
project's grant fund. Otherwise, we have paid the difference out of clinic reserves.

4. Other comments/problems and solutions:

We have completed construction and are working in our new spaces. We held a very
successful open house September 17 that was attended by at least 200 members of our
community.

We started the planning phases ofthis project in early 2003, and first applied to the
Denali Commission in March of 2004. We had considerable difficulty locating a willing
contractor. We eventually had the great luck to hire Richard Knight, with Knight
Construction. Mr. Knight has proven to be a competent, able, honest and flexible
contractor, and has done an excellent job of completing our renovation project.
Construction began in February 2005, and completed in September 2005. In addition to
the difficulty locating contractors, the original project budget had to be increased from
$325,000to $770,879,primarilydueto the costof subcontractors- specifically,the
mechanical, electrical and telecommunications subcontractors.

While we did not meet the original time objective for completion of construction, we met
and exceeded our fundraising goals. From January 2003 until July 31, 2005, we raised a
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total of $98,800 in donations ITomthe community towards this project. We have a full-
time dentist working for us. We have added a fourth and afifth medical provider and we
have reduced wait times for patients. We have increased the number of encounters
(medical and dental) per year ITomjust under 10,000 in calendar year 2002 to over 15,
000 in calendar year 2004, and we are seeing increases in encounter numbers for 2005.
We have been able to hire a diabetes educator now that we have room for her to work.
Our objective to increase clinical space and utility has most definitely been met. Our
staff loves the new break room. Our storage capacity has been increased. Because we
have a new, larger and more secure server room, we are able to move ahead on our
electronic health records project. Our new, glassed in ITontdesk and other modifications
to the ITontarea have improved patient confidentiality by decreasing the chance for
individuals to overhear restricted information.

We are still discovering uses for the reorganized spaces, and we are encountering some
challenges as staff become used to the new configuration. One side effect of moving the
administrative offices upstairs is that clinical staffhas stated that they feel "alone down
here." Staffhas become creative about finding uses for cabinets and shelves left over
ITomthe renovation. Additionally, with our rapid growth, it is clear that we actually need
even more space.

The Denali Commission funding was essential to the successful completion of this
project. Thank you for making these funds available to us, and for being so easy to work
with. We truly appreciate your assistance.
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Denali Commission

Quarterly Project Financial Report

Project Name: _IliuliukFamily & Health Services Clinic Renovation and Service
Expansion Project

Agency: Iliuliuk Family & Health Services, Inc. Reporting Period: 3rd Quarter 2005

Grant #: 06-4-C-5022

Please include the following information:
(Useadditionalpages as necessary)

Budget Information:

1. The total project budget-Denali Commission and other funds combined
The total project budget we submitted in our application was $440,000. The current budget is
$771,000.

2. The total . t dit fth dofth :t .t rt

3. The total amount of Denali Commission funds committed to the project
Denali Commission has committed $100,000 to this project.

4. The total expenditure of Denali Commission funds for the project as ofthe end of this
reporting period

We have expended $100,000 of Denali Commission funds for the project as of the end ofthis
reporting period.
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Organization Name: Iliuliuk Family and Health Services, Inc.
Project Title: Iliuliuk:Family & Health Services Clinic Renovation and Service Expansion Project
Report Period: Final Report 9/2005
Project Components Component Actual Denali Other Fund Name of

Budget Expenses Grant Source $ Other fund
source

Construction Hard $580,779 $580,779 $100,000 $60,000 MJ Murdock
Costs $150,000 Rasmuson Foundation

$24,999 City of Unalaska
$98,800 Fundraising
$146,980 IFHS

AlE Design Fees $28,500 $28,500 $28,500 IFHS
Furnishings $42,500 $9,987 $9,987 IFHS
Equipment $100,000 $28,170 $28,170 IFHS
Data/Communications $5,000 $60,183 $60,183 IFHS
Insurance $1,500 $2,368 $2,368 IFHS
Permits $1,600 $1,497 $1,497 IFHS
Soft Cost Contingency $11,000
Total $770,879 $711,484 $100,000 $611,484
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5. The percentage of expenditures to the total budget
Denaliexpenditures- 13%of totalbudget.
Totalexpendituresto date- 92%of revisedtotalbudget.

6. Project Performance Analysis (use PPA form on page 2 of641)
I don't understand this.

Proiect Schedule:

Show the project schedule with milestone dates for design and construction.

Proiect Timeline:
First Clinic Projects Fundraising Letter -
Master Plan -
Board Notice-to-Proceed -
Lettersof Inquiryto RasmusonFoundation,MurdockFoundation-

Creation and initial funding of Capital Projects reserve account -
Presentation to City Council to request support -
Schematic Design -
Proposalsto RasmusonFoundation,MurdockFoundation-
First Clinic Renovation Fundraiser -
Design Development Document -
Proposal to City of Unalaska for renovation funding-
Construction Documents -
Second Clinic Projects Fundraiser Letter -
Bidding -
Third Clinic Projects Fundraiser Letter
Construction -
Closeout and Occupancy -
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completed April, 2003
completed September, 2003.
completed September, 2003.
completed September, 2003
completed September, 2003.
completed October 14,2003.
completed October 31, 2003
completed by October 31, 2003.
held November 22,2003.
completed December 7, 2003
completed December, 2003.
completed February 7, 2004
completed February 28, 2004.
finished by March 31, 2005
sent March 31, 2005
completed September 30, 2005
completed September 30, 2005
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Denali Commission

Quarterly Project Financial Report
Project Performance Analysis (PPA) Form

Project Name: _Diuliuk Family & Health Services Clinic Renovation and Service
Expansion Project

Agency: Iliuliuk Family & Health Services, Inc. Reporting Period: 2ndQuarter 2005

Grant #: 06-4-C-5022

NOTE: Include Denali Commission Grant Funds Only on this form.

I j~;~/iJ1 vtml
Signature:

SMlfL ~/1t:)I;;r.-if LAJ11f
Print Name and Title:

9- 30- OS
Date:

Form 641B
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Line Items: Approved Actual Scheduled Actual Work
Budget: Cost to Completion Performed:

Date: Date:
Construction Budget (Hard $771,000 $711,484 June 30, Only Architect walk-through
Costs) 2005 to be completed in October,

2005

.-
$771,000 $711,484

A Totals: , ",'ON. ., ,.


